
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/06/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14341-12-000-0

Estimate Summary By Project

Estimate Number: 0014

04/02/2014

Contract Location: Time Allowed:

SR 5 CONN AT I-575/SR 417 AND AT MALL BLVD (CR 4661)

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/18/2012

06/01/2012

07/06/2012

07/10/2012

08/26/2012

06/29/2013

00/00/0000

356 Days

06/30/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 99.72

355 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,707,106.26

$1,604,319.30

$460,944.07

73.00%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010033.01000 $1,707,106.26 $1,604,319.30 $460,944.07 73.00% $800.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/06/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14341-12-000-0

Estimate Summary By Project

Estimate Number: 0014

04/02/2014

Project Number: 0010033.01000 SR 5 CONN - 0.299 MI TURN LANE CNST

 

0010033                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $996,929.73 $996,289.73 $640.00

Non-Participating $249,232.46 $249,072.46 $160.00

Total Earnings $1,246,162.19 $1,245,362.19 $800.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,246,162.19 $1,245,362.19 $800.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,246,162.19 $1,245,362.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $800.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/06/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14341-12-000-0

Estimate Summary By Project

Estimate Number: 0014

04/02/2014

Project Number 0010033.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY ITEMS

0045 413-1000     BITUM TACK COAT GL  1,900.000 2,430.000

 2.730 .000

 

 

2,430.000 $.00 $6,633.90

0050 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  17,100.000 26,253.580

 1.400 .000

 

 

26,253.580 $.00 $36,755.01

0060 441-0104     CONC SIDEWALK, 4 IN SY  340.000 466.555

 27.440 .000

 

 

466.555 $.00 $12,802.27

0160 611-8050     ADJUST MANHOLE TO GRADE EA  1.000 .000

 800.000 1.000

 

 

1.000 $800.00 $800.00

Category Amount: $800.00 $56,991.18

Category Number: 0020 EROSION CONTROL ITEMS

0270 171-0010     TEMPORARY SILT FENCE, TYPE A LF  1,100.000 1,721.000

 2.120 .000

 

 

1,721.000 $.00 $3,648.52

0300 716-2000     EROSION CONTROL MATS, SLOPES SY  420.000 1,374.611

 0.850 .000

 

 

1,374.611 $.00 $1,168.42

Category Amount: $0.00 $4,816.94

Category Number: 0030 TRAFFIC ITEMS

0345 636-2090     GALV STEEL POSTS, TP 9 LF  29.000 43.500

 8.050 .000

 

 

43.500 $.00 $350.18

0350 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  650.000 654.000

 3.200 .000

 

 

654.000 $.00 $2,092.80



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/06/2014

to 03/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14341-12-000-0

Estimate Summary By Project

Estimate Number: 0014

04/02/2014

Project Number 0010033.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TRAFFIC ITEMS

0405 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  21.000 23.000

 100.000 .000

 

 

23.000 $.00 $2,300.00

0410 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,785.000 2,876.000

 0.350 .000

 

 

2,876.000 $.00 $1,006.60

0435 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  672.000 1,184.895

 3.000 .000

 

 

1,184.895 $.00 $3,554.69

0440 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  710.000 920.770

 3.000 .000

 

 

920.770 $.00 $2,762.31

0445 654-1001     RAISED PVMT MARKERS TP 1 EA  17.000 54.000

 4.000 .000

 

 

54.000 $.00 $216.00

0480 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  300.000 1,378.000

 0.900 .000

 

 

1,378.000 $.00 $1,240.20

Category Amount: $0.00 $13,522.78

Category Number: 0010 ROADWAY ITEMS

0540 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  2,200.000 2,354.320

R-MODIFIED BITUM MATL & H LIME 85.850 .000

 

 

2,354.320 $.00 $202,118.37

Category Amount: $0.00 $202,118.37

Project Total Amount: $800.00 $1,246,162.19


